<table>
<thead>
<tr>
<th>Project Number</th>
<th>Project Title</th>
<th>Campus</th>
<th>Description</th>
<th>Estimated Value of Project</th>
<th>Required Contractors</th>
<th>Bid contact</th>
<th>Bid completion</th>
<th>Design</th>
<th>Construction</th>
</tr>
</thead>
<tbody>
<tr>
<td>31310</td>
<td>Child Development Center Phase I</td>
<td>SJECCD</td>
<td>New modular facility to support the SJECCD early childhood development program. The district will construct with a third party vendor to provide early childhood care. The first phase will...</td>
<td>$16,500,000</td>
<td>Design Consultant Services</td>
<td>Jenny Berry/Chris Dawson-Velez</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31306</td>
<td>Stadium Renovation</td>
<td>SJCC</td>
<td>Permanent and replace track and field.</td>
<td>TBD</td>
<td>Design Consultant Services</td>
<td>Robert Finga/Robert Mason</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31256</td>
<td>Logan Multi-Cultural Center</td>
<td>SJECCD</td>
<td>Renovate the Logan side to be a flexible building capable of supporting large group events, meet overflow space, and meeting space for staff and student activities. This project will include addition of modular toilet rooms and office space connected to the existing facility.</td>
<td>$16,500,000</td>
<td>Design Consultant Services</td>
<td>Jenny Berry/Chris Dawson-Velez</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to Upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Construction</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>31210</td>
<td>Access Control, Intrusion Alarms, &amp; Monitoring Systems Phase 1B</td>
<td>SJECCD</td>
<td>This will be a Phased Construction Project to upgrade Logon Phase 1 Intrusion Alarms systems for Access Control, Intrusion Alarms, VSS, and integration and mapping.</td>
<td>$750,000</td>
<td>Design Consultant Services</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
<tr>
<td>#</td>
<td>Project</td>
<td>Description</td>
<td>Cost</td>
<td>Start Date</td>
<td>End Date</td>
<td>Responsible Party</td>
<td>Purpose</td>
<td>Status</td>
<td>Notes</td>
</tr>
<tr>
<td>----</td>
<td>---------</td>
<td>-------------</td>
<td>-------</td>
<td>------------</td>
<td>----------</td>
<td>-------------------</td>
<td>---------</td>
<td>--------</td>
<td>-------</td>
</tr>
<tr>
<td>32157</td>
<td>Student Activities Center</td>
<td>The programming effort for the Student Services Center identified the need for a Student Activities Center. This project will utilize the existing student services building and renovate the interior spaces to provide student club and recreational facilities.</td>
<td>$327,003,274</td>
<td>Design Services</td>
<td>Ty Taylor</td>
<td>2021</td>
<td>TBD</td>
<td>TBD</td>
<td></td>
</tr>
</tbody>
</table>

| 32156 | Admissions and Records Remodel to Emergency Operations Center | Remodel of the first floor of A&R. The remodel will primarily remove interior walls and finishes in order to install new enclosed storage and offices. | $3,878,257.00 | Design Services | Ty Taylor | 2021 | TBD | TBD |

| 32154 | Yerba Buena New Main Entry | Yerba Buena Entry Road and Parking Lots | $8,000,000 | Student Parking Lot & Entry Road Construction | Joe Webber / Dan Powell | 2021 | TBD | TBD |

| 39301 | District Office Renovations | Renovations to building restrooms, and to the fourth and seventh floors. | $2,200,000.00 | Construction | Joseph Martinez | 2021 | TBD | TBD |

| TBD | Utility Master Plan | Conduct a “Utility Capacity Analysis” that will assess current site utilities in relation to planned capital projects at SJCC. | $300,000.00 | Engineering & Design Services | Emily Mac / Rich Payne | 2021 | TBD | TBD |