IMPORTANT: All vendors must register (free) on PlanetBids to receive Bid Opportunity notices, and submit bids via PlanetBids. Please register now at: https://www.sjeccd.edu/district-services/fiscal-services/purchasing-bids

Program Master Schedule: http://cboc.sjebond.com/program-schedule/

**SJECCD 18-Month Look Ahead**

Updated 6/7/2021

**Dates Subject to Change - Please Check Website** http://www.sjeccd.edu/business for Most Recent Update.

**Yellow Highlights = Updated. Bold Text = Current Bid. Orange Highlights = Starting within 1 Month. (Contact Sam Ho at 408-375-2768).**

### Project Title
- **New Career Education Complex**
- **Child Development Center Phase I**
- **Jaguar Multicultural Center**
- **Student Services Complex**
- **Student Services Center & Administration Building**
- **Language Arts**
- **Campus Wayfinding and Signage (Building lighting)**
- **Sequoia Nursing Addition**
- **General Education & Engineering Building**

### Description
- Construction of a new 300,000 GSF three-story building to house general education and Career Technology Programs, currently housed in Buildings 400 and 200 and various other places across campus.
- New Modular facility to support the District's early childhood development program. The District will contract with a third-party vendor to provide early childhood care. The third-party vendor will provide building program requirements.
- This project will build a simulation lab and graphics signage locations.
- This project is a three-story, classroom and office building.
- This project will provide a new, modular, three-story educational building.

### Estimated Value of Project
- $117,000,000

### Required Contractors
- Design/Build Entity
- CDE Vendor
- Design Consultant Services
- CDE Vendor
- Design Consultant Services
- Construction
- Design Services
- Construction
- Design Services
- Construction
- Design Services
- Construction

### Design Consultant Services
- By Clark / Sullivan

### Design Services
- By Clark / Sullivan

### Construction
- By Clark / Sullivan

### Status
- Project in progress
- Project is on hold
- Project complete
- Project complete
- Project complete
- Project complete
- Project complete
- Project complete
- Project complete
- Project complete
- Project complete

### Dates Subject to Change - Please Check Website http://www.sjeccd.edu/business for Most Recent Update.
<table>
<thead>
<tr>
<th>ID</th>
<th>Project Name</th>
<th>Location</th>
<th>Project Description</th>
<th>Cost</th>
<th>Design Services</th>
<th>Start Date</th>
<th>End Date</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
<th>N/A</th>
</tr>
</thead>
<tbody>
<tr>
<td>29</td>
<td>Student Activities Center</td>
<td>EVC</td>
<td>The programming effort for the Student Services Center identified the need for a Student Activities Center. This project will utilize the existing student services building and renovate the interior spaces to provide student club and student organization offices, meeting space, and event space.</td>
<td>$32,707,274</td>
<td>Ty Taylor</td>
<td>Q4 2021</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
</tr>
<tr>
<td>31</td>
<td>Admissions and Records Remodel to Emergency Operations Center</td>
<td>EVC</td>
<td>Remodel of the first floor of A&amp;R. The remodel will primarily remove interior walls and finishes in order to install new enclosed storage and offices.</td>
<td>$3,878,257.00</td>
<td>Ty Taylor</td>
<td>12/16/2021</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
</tr>
<tr>
<td>32</td>
<td>MS3 Canopy</td>
<td>EVC</td>
<td>Canopy structure over second floor entry of west exterior stairway.</td>
<td>Approx $250,000</td>
<td>Mark Miller / Joseph Martinez</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>N/A</td>
<td>4/13/2021</td>
<td>5/12/2021</td>
<td>5/15/2021</td>
<td>6/1/2021</td>
</tr>
<tr>
<td>33</td>
<td>District Services Furniture &amp; Equipment</td>
<td>DISTRICT</td>
<td>Canopy structure over second floor entry of west exterior stairway.</td>
<td>$128,800.00</td>
<td>Rico Dawson-Velez</td>
<td>8/22/2019</td>
<td>9/5/2019</td>
<td>9/19/2019</td>
<td>10/8/2019</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
<td>TBD</td>
</tr>
</tbody>
</table>